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INSTALL TEMPORARY BRACING FOR ERECTION IN
ACCORDANCE WITH STD. SPEC. SECTION 6-02.3(17)F.

INSTALL TEMPORARY BRACING FOR DIAPHRAGM AND DECK
PLACEMENT IN ACCORDANCE WITH STD. SPEC. SECTION 6-02.3(17)F.
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CONSTRUCTION SEQUENCE ~ SUPERSTRUCTURE

STAGE 1
SET GIRDERS IN PLACE

STAGE 2
CAST DIAPHRAGMS AND

PLACE BRIDGE DECK REINFORCEMENT

STAGE 3
CAST BRIDGE DECK

STAGE 4
CAST TRAFFIC BARRIERS

TEMPORARY STRAND
CUTTING SEQUENCE

ERECT AND BRACE GIRDERS.

REMOVE EXPANDED POLYSTYRENE IN 2" x 6" RECESSES IN
TOP FLANGE OF GIRDERS.

CUT STRANDS IN 2” x 6” RECESSES. STRANDS MAY BE CUT
BY USING A CUTTING TORCH AND MOVING THE FLAME
BACK AND FORTH OVER THE LENGTH OF EXPOSED STRAND
TO LET INDIVIDUAL WIRES BREAK ONE AT A TIME TO
LESSEN THE SHOCK TO THE GIRDER. STRANDS SHALL BE
RELEASED IN A SYMMETRICAL MANNER AROUND THE
GIRDER CENTERLINE STARTING WITH THOSE NEAREST THE
CENTERLINE AND WORKING OUTWARDS.

REMOVE ALL MOISTURE IN RECESS PRIOR TO FILLING
RECESS WITH GROUT. 

1.  

2.  

3.  

4.  

ELASTOMERIC BEARING 
PAD TYPICAL AT END PIERS

END PIER
END PIER

INTERMEDIATE
DIAPHRAGM (TYP.)

END DIAPHRAGM (TYP.)

TRAFFIC BARRIER SHALL NOT BE CAST
UNTIL THE DECK CONCRETE COMPRESSIVE
STRENGTH HAS REACHED 3000 PSI (MIN.)

CAST BRIDGE DECK (OR PLACE PRECAST DECK
PANELS) WHEN DIAPHRAGM CONCRETE COMPRESSIVE
STRENGTH HAS REACHED 3000 PSI (MIN.)

PLACE BRIDGE DECK REINFORCEMENT
AFTER CASTING DIAPHRAGMS

CUT TEMPORARY STRANDS (SEE "TEMPORARY
STRAND CUTTING SEQUENCE" THIS SHEET)


